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Educator Effectiveness Timeline 
Stage 1 

Developing  
Stage 2 
Piloting 

Stage 3 
Implementing 

November 2011- 
August 2012 

Framework 
released 

Component 
development 

Workgroups and 
Coordinating 
Council begin 

Sept 2012- June 2013 

Developmental 
Pilots (600 
educators trained) 

Developmental 
work continues 

System training 

Teachscape 
contract begins 

Sept. 2013- June 2014 

Full Pilot (1200 
new educators 
trained)  

Pilot Evaluations 

System refinement 

Continued system 
training 

July 2014-June 
2015 

All districts 
required to 
implement EE 
System. 

Statewide 
training 
continues 

Continuous Improvement 


